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Dear SupeNisors:

DEPARTMENT OF PUBLIC WORKS:
LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
APPROVAL OF CONSTRUCTION CHANGE ORDER FOR

ADDITIONAL PAINT ON HOLLOW METAL DOORS
MCCARTHY/CLARK/HUNT, A JOINT VENTURE; CONTRACT PW-12641

SPECS. 6550; C.P. 70787
(FIRST DISTRICT) (4 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Approve and authorize the Director of Public Works to execute a change order with
McCarthy/Clark/Hunt, a Joint Venture, to provide additional paint on hollow metal
doors in the Inpatient Tower building for a $219,511 not-to-exceed amount.

REASON AND SCOPE - RECOMMENDATION

Unforeseen condition 0 Regulatory agency requirement 0
Drawing coordination 0 Previously approved scope change 0
Contract supplement 0 Errors and omissions ~

'To Enrich Lives Through Effective And Caring Service"
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Our original contract specifications specified two coats to be applied to each door, one
primer, and one finish coat. The specification further notes that one coat can be eliminated
if the doors are factory primed. All hollow metal doors were delivered with a primer coat
per door specifications. It was concluded based on field conditions as well as technical
data from the paint manufacturer that one primer and two finish coats of paint were needed
to achieve acceptable coverage. As part of the negotiated resolution of this change issue,
an acceptable level of qualiy was established in the field to account for potential
discrepancies between the number of coats applied and fluctuations in the contractor's
methods of applying the paint.

The recommended change will allow the contractor to provide acceptable paint coverage
on the hollow metal doors in the Inpatient Tower building. Cost negotiations for this
change order have been finalized. The total cost for this change is $219,511 with no delay
to the project completion date. Public Works has issued a proceed order in the amount of
$150,000, under delegated Board authority, for this work to avoid delay impact and that
amount is included in the recommended $219,511 total cost.

The same issue was raised on the other buildings; however, the final costs were resolved
within the Department's delegated authority. The cost for the Outpatient Department
building was $58,800 and the cost for the Diagnostic and Treatment building was $81 ,500.

We have reviewed the above recommendation, as well as the potential cost and schedule
impacts with the Project Advisory Committee. These change orders are considered to be
within the scope of the project and within the Board approved project budget of

$899,498,218. Sufficient appropriation is available in the 2007-08 Capital
Projects/Refurbishments Final Budget - LAC+USC Medical Center Replacement Project
(C.P. 70787) to fund the recommended action.
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CONCLUSION

Upon approval of the recommendation, please return an adopted, stamped copy of the
Board letter to my offce.

Respectfully submitted,

wl~
WILLIAM T FUJIOKA
Chief Executive Officer
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c: County Counsel
Department of Health SeNices
Department of Public Works (Project Management Division I)
Project Advisory Committee


